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ESTIMATE RUN 06/27/2003

ESTIMATE SUMMARY 13:36:01

CONTID: C14217         ESTIMATE NO: 0002 PROG 2002

PCN: 14217-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DELTA EAST PERCENT TIME:

PROJECT NO: STA 092A-016                  

DELTA EAST

NAME OF ROAD: 092A

PROJECT COUNTIES: DELTA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/27/2003 DATE TIME STARTED 04/28/2003

556 STRUTHERS AVENUE DATE LET 02/06/2003 DATE WORK BEGAN 04/28/2003

 DATE AWARDED 02/11/2003 DATE TIME STOPPED 06/25/2003

 DATE CONTRACT EXECUTED 03/03/2003 DATE ACCEPTED 06/25/2003

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 04/28/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,706,429.11 PARTICIPATING $ $ 620,525.65

AWARD PROJECT AMT: 1,924,272.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,623.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

WORK DAYS

WORK DAYS

98.55%

24,765.63

620,525.65

620,525.65

616,902.02

$

$

$

$

1,681,663.48

0.00

1,681,663.48

0.00

1,681,663.48

-6,029.34

0.00

1,675,634.14

0.00

AMOUNT DUE 1,675,634.14 616,902.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 616,902.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

42.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 14217-BID    ESTIMATE RUN 06/27/2003

PROJECT: STA 092A-016                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 8,061.720

401.000

202-00240  
 

8,462.720

SY  

1.30000 11,001.548,462.720

521.30

0010 MUCK EXCAVATION 0.000

0.000

203-00100  
 

0.000

CY  

20.00000 0.000.000

0.00

0015 ROLLING 4.080

0.000

203-01140  
 

4.080

HOUR

65.00000 265.204.080

0.00

0020 BLADING 14.750

1.500

203-01500  
 

16.250

HOUR

80.00000 1,300.0016.250

120.00

0025 BACKHOE 13.250

5.000

203-01510  
 

18.250

HOUR

130.00000 2,372.5018.250

650.00

0030 TRUCK (DUMP) 22.750

5.000

203-01582  
 

27.750

HOUR

67.00000 1,859.2527.750

335.00

0035 ADJUST MANHOLE 0.000

2.000

210-04010  
 

2.000

EACH

570.00000 1,140.002.000

1,140.00

0040 ADJUST VALVE BOX 0.000

1.000

210-04050  
 

1.000

EACH

360.00000 360.001.000

360.00

0045 AGGREGATE BASE COURSE (CLASS 1) 135.000

0.000

304-01005  
 

135.000

CY  

21.00000 2,835.00135.000

0.00

0050 AGGREGATE BASE COURSE (CLASS 6) 45.000

0.000

304-06007  
 

45.000

CY  

26.00000 1,170.0045.000

0.00

0055 AGGREGATE BASE COURSE (CLASS 7) 0.000

2,195.070

304-07000  
 

2,195.070

TON 

13.00000 28,535.912,195.070

28,535.91
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PCN: 14217-BID    ESTIMATE RUN 06/27/2003

PROJECT: STA 092A-016                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HYDRATED LIME 50.500

0.000

307-00000  
 

50.500

TON 

138.00000 6,969.0050.500

0.00

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

12.000

403-00721  
 

12.000

SY  

14.00000 168.0012.000

168.00

0070 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 9,211.510

14,731.510

403-34701  
 

23,934.970

TON 

21.75000 520,760.6923,943.020

320,410.34

0075 *COLD BITUMINOUS PAVEMENT (RECYCLE) 173,011.590

0.000

406-09500  
 

173,011.590

SY  

1.38000 238,755.99173,011.590

0.00

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 544.300

864.790

411-03345  
 

1,413.010

TON 

240.00000 338,181.601,409.090

207,549.60

0085 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 8.620

28.850

411-03352  
 

37.470

TON 

180.00000 6,744.6037.470

5,193.00

0090 *RECYCLING AGENT 227,862.650

0.000

411-90040  
 

227,862.650

GAL 

1.42000 323,564.96227,862.650

0.00

0095 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000

12.000

420-00130  
 

12.000

SY  

2.00000 24.0012.000

24.00

0100 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

90,000.00000 90,000.001.000

0.00

0105 *PUBLIC INFORMATION SERVICES 0.500

0.500

626-01000  
 

1.000

L S 

5,000.00000 5,000.001.000

2,500.00

0110 *EPOXY PAVEMENT MARKING 0.000

384.000

627-00005  
 

384.000

GAL 

70.00000 26,880.00384.000

26,880.00
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PCN: 14217-BID    ESTIMATE RUN 06/27/2003

PROJECT: STA 092A-016                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 770.500

585.000

630-00000  
 

1,355.500

HOUR

18.50000 25,076.751,355.500

10,822.50

0120 *TRAFFIC CONTROL INSPECTION 6.000

18.000

630-00007  
 

24.000

DAY 

100.00000 2,400.0024.000

1,800.00

0125 *TRAFFIC CONTROL MANAGEMENT 18.000

17.000

630-00012  
 

35.000

DAY 

400.00000 14,000.0035.000

6,800.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.500

2.000

630-80341  
 

5.000

EACH

50.00000 225.004.500

100.00

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000

25.200

630-80342  
 

58.000

EACH

65.00000 3,393.0052.200

1,638.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

1.600

630-80343  
 

4.000

EACH

75.00000 270.003.600

120.00

0145 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.800

630-80358  
 

2.000

EACH

750.00000 1,350.001.800

600.00

0150 *PORTABLE MESSAGE SIGN PANEL 46.000

32.000

630-80359  
 

78.000

DAY 

80.00000 6,240.0078.000

2,560.00

0155 *DRUM CHANNELIZING DEVICE 7.500

6.000

630-80360  
 

15.000

EACH

35.00000 472.5013.500

210.00

0160 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000

2.400

630-80363  
 

6.000

EACH

45.00000 243.005.400

108.00

0165 *TRAFFIC CONE 115.000

92.000

630-80380  
 

230.000

EACH

15.00000 3,105.00207.000

1,380.00
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PCN: 14217-BID    ESTIMATE RUN 06/27/2003

PROJECT: STA 092A-016                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:36:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

24,579.410

F A 

1.00000 0.000.000

0.00

0190 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 ADDED ITEM (DOLLAR)/ PRICE REDUCE FOR OVERWEIGHT LOADS 0.000

0.000

900-00006  
 

-1,586.000

DOL 

1.00000 0.000.000

0.00

CAT 1,664,663.49620,525.651,689,429.11CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0200 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0205 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 17,000.000.0017,000.00CURRENT AMT0400 $ $ $

$ 1,681,663.49620,525.65$1,706,429.11$CURRENT AMTPROJECT TOTAL


